POTTAWATTAMIE COUNTY
BRF-006-1(114)--38-78

CPM SCHEDULE

GODBERSEN-SMITH CONSTRUCTION

WEEK OF

TASK

SITE PREPARATION WORK

INSTALL PIPE CROSSING

DRILLED SHAFT INSTALLATION

CONSTRUCT FALSEWORK BENTS

CAST COLUMNS, CAPS, & ABUTMENT PIECES
SET STRUCTURAL STEEL ON FALSE BENTS

DECKING

1-Aug

8-Aug

15-Aug
22-Aug
29-Aug
5-Sep

12-Sep

19-Sep

26-Sep
3-Oct
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24-Oct
31-0ct
7-Nov

14-Nov
21-Nov

TIE REINFORCING STEEL
POUR DECK

CAST APPROACH SLABS/SLEEPER BEAM

CAST BARRIER RAIL SECTION

PREPARE SITE FOR ERECTION/EQUIP MOBILIZATION
CLOSE HWY 6

BRIDGE DEMOLITION

DRIVE ABUT. PILING/SET COLUMNS

SET ABUT.'S & ABUT. WINGWALLS/POUR SELF LEVELING CONC.
SET CAPS

ERECT DECK MCODULES/FORM CLOSURE POURS
SET APPROACH/SLEEPER BEAM

POUR UHPC JOINTS

POUR UHPC BARRIER CLOSURE

GRINDING/ACC PAVING
GUARDRAIL/PAINT/OPEN ROAD
GRADING/REVETMENT/END DRAINS
CONSTRUCT FLUME

FINISH GRADING/CLEAN-UP




